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AGENDA TITLE: Acceptance of Improvements Under Lodi Avenue Wastewater Pipe Replacement, 
200 Feet East of Crescent Avenue to Hutchins Street Contract 

MEETING DATE: August 2, 1995 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Lodi Avenue 
Wastewater Pipe Replacement, 200 Feet East of Crescent Avenue to 
Hutchins Street" contract, and direct the City Engineer to file a Notice of 
Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The contract was awarded to Jardin Pipeline, Inc. of Castro Valley 
in the amount of $65,025.00. The contract has been completed in 
substantial conformance with the plans and specifications 
approved by the City Council. 

The contract completion date was November 21, 1994, and the actual completion date was 
November 11, 1994. The City was waiting for Jardin Pipeline to furnish costs for their additional work 
on the project so the contract could be adjusted to reflect those changes. This caused the delay in 
accepting the project. The final contract price was $67,312.13. The difference between the contract 
amount and the final contract price is mainly due to the installation of two sanitary sewer services which 
were not shown on the plans, and the reconstruction of an existing sewer manhole. 

FUNDING: Originally Budgeted: 1993/94 
Budgeted Fund: 
Current Appropriation: $90,000.00 
Total Project Estimate: $81,000.00 
Bid Opening Date: 

Sewer Utility Capital Outlay Fund 

July 27, 1994 

Jack 1. Ronsko 
Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
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cc: Purchasing Officer 
Waterwastewater Superintendent 


